Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND Voucher No.

SERVICES OTHER THAN PERSONAL B209
Sheet No. 58
U.S. ENVIRONMENTAL PROTECTION AGENCY Contract No. EP-S5-06-01
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC.
MAIL CODE-D143-02 1300 S.W. 5th Ave.
RESEARCH TRIANGLE PARK, NC 27711 Portland, OR 97201

CURRENT AND CUMULATIVE COSTS, BASE FEE AND PERFORMANCE FEE
Extension Period 1
USS Lead Zone 3, IN
Work Assignment 226-RARA-053J
For the month of FEBRUARY, 2017 Period: EXTENSION PERIOD 1

——————— Hours -------  ——————- Amount Claimed -------
Major Cost Element
Current  Cumulative Current Cumulative
LOE 817.30
Clerical 96.50
1. HOURS/DIRECT LABOR 913.80

2. FRINGE BENEFITS
3. OVERHEAD
4. GENERAL AND ADMINISTRATIVE

5. SUBTOTAL LABOR

6. OTHER DIRECT COSTS
7. COMPUTER

8. TRAVEL

9. EQUIPMENT

10. SUBTOTAL
11. TEAM SUBCONTRACTS AND SUBCONTRACT POOL

12. SUBTOTAL SUBCONTRACTS 0.00
13. TOTAL COSTS 95,159.34
14. BASE FEE

15. PERFORMANCE (AWARD) FEE

16. FIXED FEE

17. TOTAL VOUCHER LESS PLI 95,159.34
18. POLLUTION LIABILITY INSURANCE

19. LABORATORY SERVICES 0.00
20. AMOUNT CLAIMED THIS VOUCHER 95,159.34

21. LESS PRIOR PAYMENTS

22. TOTAL AMOUNT DUE

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)



WORK ASSIGNMENT NUMBER:

RAC2 TECHNICAL STATUS REPORT
January 28, 2017 to February 24, 2017

226-RARA-053]

SITE NAME: USS Lead Zone 3,
ACTIVITY: Remedial Action

CH2M JOB NUMBER: 689325

PREPARED BY: Theo von Wallmenich, SM
PERIOD ENDING: February 24, 2017
COPIES: WAM: Timothy Drexler, EPA Region 5

PM:
SM:

Paul Arps, CH2M, Milwaukee, WI
Theo von Wallmenich, CH2M, Detroit, M1

1. Progress Made This Reporting Period
Task 1 (PP)

On February 7, 2017, CH2M submitted the Conflict of Interest Disclosure to EPA.
On February 16, 2017, CH2M submitted the Draft Work Plan to EPA.

On February 17, 2017, CH2M requested an interim funding increase to prepare
site-specific plans, conduct procurement of subcontractors, begin pre-
construction meetings with property owners, and manage the project through
the end of March 2017.

On February 22, 2017, CH2M received approval of the interim funding request.

On February 23, 2017, CH2M participated in a data management meeting with
the FIELDS group at the Willowbrook facility to discuss site-wide data
management and communication coordinating procedures.

CH2M continued preparation of all project plans.

Task 3 (PB)

On February 15, 2017, CH2M issued a Solicitation for Remedial Action Services
to prospective bidders, including Arrowhead Contracting, Job Site Services,
Environmental Restoration, and Summit Environmental.

On February 23, 2017, CH2M conducted a pre-bid site walk for the earthwork
subcontract, which was attended by all four solicited subcontractors.

Summary of Project Status
Task No./ Planned Actual Percent Schedule
Code Planned Start | Actual Start Completion Completion | Complete | Variance
PP 01/20/17 01/20/17 To Be TBD 30 TBD
Determined
(TBD)
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Summary of Project Status
Task No./ Planned Actual Percent Schedule
Code Planned Start | Actual Start Completion Completion | Complete | Variance
CR TBD TBD TBD TBD TBD TBD
PB 01/27/17 01/27/17 TBD TBD 30 TBD
MS 04/01/17 TBD TBD TBD TBD TBD
RI 03/01/17 TBD TBD TBD TBD TBD
AN 05/01/17 TBD TBD TBD TBD TBD
CV 06/30/17 TBD TBD TBD TBD TBD
Al 04/01/17 TBD TBD TBD TBD TBD
PJ 08/01/17 TBD TBD TBD TBD TBD
PC 09/01/17 TBD TBD TBD TBD TBD
CO TBD TBD TBD TBD TBD TBD
2. Problems Resolved
None.
3. Problem Areas and Recommended Solutions
None.
4. Deliverables Submitted
Deliverables are outlined in the table below.
Work Assignment Deliverables
Deliverable Draft Final Approval Date
Conflict of Interest Disclosure 02/07/17
Work Plan 02/16/17
Revised Work Plan
Health & Safety Plan

Quality Assurance Project Plan

Field Sampling Plan

Site Management Plan

Data Management Plan

Subcontract Consent Request

Data Validation Report - 2017 Season

Data Validation Report - 2018 Season

Remedial Action Report - 2017 Season

Remedial Action Report - 2018 Season

226.doc 2



5.

10.

11.

226.doc

Activities Planned Next Reporting Period

CH2M will submit the Health & Safety Plan, Quality Assurance Project Plan/Field
Sampling Plan, and Site Management Plan to EPA for review and approval.

Pending receipt of the draft working version of the Site-wide Data Management Plan
from the FIELDS group per the February 23, 2017 Data Management Meeting,
CH2M will submit the project-specific Data Management Plan.

CH2M will complete procurement of the earthwork subcontractor, analytical, and
geotechnical laboratories. This will include submittal of a Contracting Officer
consent package for the earthwork subcontract.

Pending authorization from the CO, CH2M will complete procurement of service
agreements for the mobile office, temporary utilities, and site security.

CH2M will conduct preconstruction meetings with property owners.

CH2M will conduct a preconstruction coordination meeting with the City of East
Chicago.

Key Personnel Changes

_ was installed as Construction Manager.
Subcontractor Services

None.

Travel

On February 22, 2017, the Site Manager, _, and _ travelled
to East Chicago for the kickoff meeting and travelled to East Chicago, IN for the
earthwork subcontract pre-bid meeting.

On February 23, 2017, the Site Manager, Project Data Manager, and CH2M’s Global
Practice Director for Information Management travelled to Chicago for a data
management meeting with EPA and the engineering design contractor. Travel
expenses for the Global Practice Director were not billed to the project.

Laboratories
None.
Project Performance

Timeliness of Performance

CH2M submitted the draft Work Plan to EPA on schedule, which was on a schedule
of 20 days, 10 days less than the standard 30-day schedule for work plans.

CH2M issued the RFP for earthwork services on schedule.
Green Initiatives

CH2M staff carpooled to the pre-bid and data management meetings.



REPORT 1

Work Assignment Number:
Work Assignment Title:

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J

State: IN

Region: 5

Task Number: 1

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor
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EXTENSION PERIOD 1
1720117

3/14/18

1/28/17

2124117

3120117

B209

Monthly Progress



Task Number: 1

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PROFESSIONAL

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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1/28/17
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours

Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

|
TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I [ I
| ] L ] L
SUBTOTAL, TASK 1 COSTS 625.20 67,320.90 [ I
This report contains confidential business information. Page 4

EXTENSION PERIOD 1
1720117

3/14/18

1/28/17

2124117

3120117

B209

Monthly Progress



Task Number: 3

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | | |

] | | |
| | ] ]
] | ] ]
] | | ] |
| | | |
| | | |
] [ | |
| | | |
| | ] ]
| | | | |

] | | | |

I | I | |

TOTAL, PROFESSIONAL [ ] [ [
Clerical

[ [ | | |
| | | |

TOTAL, CLERICAL [ [ [ [ ]
| [ . . I
TOTAL, PRIME DIRECTS [ ] [ [
This report contains confidential business information. Page 5
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3120117
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours

Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

|
TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I [ I
| | | | ]
SUBTOTAL, TASK 3 COSTS 287.80 27,789.13 [ I
This report contains confidential business information. Page 7

EXTENSION PERIOD 1
1720117
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1/28/17
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3120117

B209

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
Clerical
I [ | | |
TOTAL, CLERICAL [ ] [ ] [ ] [
| | | | ]
TOTAL, PRIME DIRECTS [ ] ] [ ] [
This report contains confidential business information. Page 8
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | || | |
SUBTOTAL, TASK 4 COSTS 0.80 49.31 [ [

This report contains confidential business information.
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REPORT 1

Work Assignment Number:  226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-35-06-01

Work Assignment Title:

Contractor Name:

Contract Number:

SSID: 053J
State: IN
Region: 5

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

WORK ASSIGNMENT TOTALS ALL TASKS

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Cost Elements

Current

Cumulative

Approved Budget

LOEIHoursl Dollars

LOEIHoursI Dollars

LOE/Hours Dollars

TOTAL, DIRECT LABOR (Professional)

TOTAL, DIRECT LABOR (Clerical)

WORK ASSIGNMENT TOTAL, DIRECT COSTS

Other Direct Costs

Travel

TOTAL, INDIRECTS *** (See endnote for rates by firm)

TOTAL, WORK ASSIGNMENT

This report contains confidential business information.

730
%50

5,605.11
347.81

95,159.34

Page 10

EXTENSION PERIOD 1
1120117

3114118

1/128/17

2124117

3120117

B209

Monthly Progress



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 1/28/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 2124117
State: IN Type Funding: WA Funded Invoice Date: 3120117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B209
Performance Based: No Invoice Purpose: Monthly Progress
WORK ASSIGNMENT TOTALS ALL TASKS
Current Cumulative Approved Budget
Cost Elements LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
***|ndirect Rates by Firm: _
Business
Firm Group Fringe Rate Overhead Rate G&A Rate
. Il . I
. Il B T $
. H I I
I Il I B
. Il I I
I Il B B
I H . I
. Il I B
. . . .
I . . -
.

This report contains confidential business information.
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REPORT 1A

Work Assignment Supplemental Detail Report - Other Direct Costs

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
OTHER DIRECT COSTS
CH2M HILL INC
Expenditure Category Current Dollars

Health & Safety 795.63

Program Support 4,809.48
Total, CH2M HILL INC ODCs 5,605.11

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD 1
1120117

3/14/18

1128117

224117

312017

B209

Monthly Progress



REPORT 1A

Work Assignment Supplemental Detail Report - Travel

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: ~ 3/14/18
Contract Number: EP-S5-06-01 WA Form: EP1 Reporting Period From: 1128117
SSID: 053J Type Site: Remedial Action Reporting Period To: 2124117
State: IN Type Funding: WA Funded Invoice Date: 3/20117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B209
Performance Based: No Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
M LWAUKEE, WI EAST CHICAGO, N 1/26/2017 112712017 101.66 139.41 14.14 92.60 347.81|TRAVEL TO EAST CHICAGO, IN FOR NITIAL SITE VISIT
Total, CH2M HILL INC Travel Costs 101.66 139.41 14.14 92.60 347.81

This report contains confidential business information.




REPORT 2E

Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1120117
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/18
Contract Number: EP-85-06-01 WA Form: Reporting Period From: 1128117
SSID: 053J Type Site: Remedial Action Reporting Period To: 212417
State: IN Type Funding: WA Funded Invoice Date: 312017
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B209
Performance Based: No Invoice Purpose: Monthly Progress
Current Month
TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT TOTAL TOTAL
NO. 1 CAT. CODE PREMIUM 0DCs COMPUTER | TRAVEL EQUIP. SUBPOOL COSTS FEES LOE $

1 PP

3 PB

4 MS
Work Assignment Subtotal -l ! !I !,
Team Sub Fees -
Base Fees - Prime
PerformanceFees _-
Fixed Fees

o I HE I H H B EBE B BB = e H Il B E B = BN oo

This report contains confidential business information.



REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments
Work Assignment Number:  226-RARA-053] Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: ~ 3/14/18
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 1/28/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 2124/117
State: IN Type Funding: WA Funded Invoice Date: 3/20/117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B209
Performance Based: No Invoice Purpose: Monthly Progress
Cumulative Month
TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT TOTAL TOTAL
o | CAT CODE ) 03 ) o1 T_2 1 LABOR$ | HOURS | LABORS$ | PREMIUM 0DCs COMPUTER | TRAVEL EQUIP. | SUBPOOL | COSTS FEES LOE $

1 PP L |

3 PB Il B [ | I Il

4 MS || || [
Work Assignment Subtotal - - - -
Team Sub Fees -
Base Fees - Prime -
PerformanceFees -
Fixed Fees -

oo [ HE H H H H BN B B H N H H H N H B N
Adjustments/Disallowed Costs
TASK INVOICE SUSPENDED RE-BILLED DISALLOWED
NO.| CAT.coDE NUMBER DATE AMOUNT DATE AMOUNT DATE AMOUNT

TOTAL

This report contains confidential business information.




REPORT 3E Variance Based on Expended To-Date Report --- Task Level - Work Assignment
Work Assignment Number:  226-RARA-053] Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/18
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 1/28/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 2/24/17
State: IN Type Funding: WA Funded Invoice Date: 3/20/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B209
Performance Based: No Invoice Purpose: Monthly Progress
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK TOTAL INCURRED INVOICED + APPROVED BUDGET EXPENDITURE EXPENDITURE LIMIT
TASK | CAT. CUMULATIVE LOADED $ BUT NOT INCURRED BUT APPROVED - ATV 5 LIMIT 7 DOLLARS
NO. | CoDE TASK TITLE HOURS INVOICED INVOICED NOT INVOICED | BUDGET DOLLARS AI)NDVOOLIEQES /"B'l’ﬁ/ ﬁog\‘m% DOLLARS VOICED
1 PP |PROJECT PLANNING AND SUPPORT || || | || || || | ] ||
2 | cr [communiTy nvOLVEMENT H| [ | [ | [ | | [ | || [ | |
3 PB  |PROCUREMENT OF SUBCONTRACT [ ] [ [ | [ ] [ | [ | [ | [ |
4 MS |MANAGEMENT SUPPORT [ | [ ] | [ | [ | [ | [ | ] [ |
5 Rl |DETA LED RESIDENT INSPECTION [ | [ | [ | [ | [ | [ | [ | [ | |
6 | AN [ANALYTICAL SUPPORT & DATA VAL [ | [ | | [ | [ | [ | [ || ||
7 CV  |CLEANUP VALIDATION [ ] [ | B [ | [ | [ | [ | | |
8 Al |REMEDIAL ACTION MPLEMENTATION [ | [ | [ | [ | [ | [ | [ | [ | |
9 RV |REUSE PLAN [ | [ | [ | [ | [ | [ | [ | [ | |
10 PJ |PROJECT PERFORMANCE [ | [ | B [ | [ | [ | [ | [ | |
11 | pc [PROJECT COMPLETION & CLOSE OUT [ | [ | [ | [ | | [ | [ [ | ||
12 | CO |WORK ASSIGNMENT/TASK ORDER CLOSE OUT| [ | [ | [ | [ | N [ | [ [ ] [
Performance (Award) Fee . - -
TOTAL Il | [ H | H . L

This report contains confidential business information.





